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CITY OF LODI 
 

COUNCIL COMMUNICATION 
 

TM 

 
 
AGENDA TITLE: Authorize the City Manager to approve change orders for construction of the 

Killelea Substation Rehabilitation Project in a cumulative amount not to 
exceed $250,000 (EUD) 

 
MEETING DATE: November 7, 2007 
 
PREPARED BY: Electric Utility Director 
 
 
RECOMMENDED ACTION: Authorize the City Manager to approve change orders that may be 

incurred for the construction of the Killelea Substation Rehabilitation 
Project up to $250,000. 

 
BACKGROUND INFORMATION: The construction of the Killelea Rehabilitation Project is in progress. 

The general construction contract was awarded by the City Council 
on June 6, 2007 to Rosendin Electric, Inc. of San Jose, CA. The  

procurement of the 15kV Class Indoor Switchgear and the Remote Terminal Unit (RTU) was awarded by 
the City to Siemens Power Transmission and Distribution, Inc. (c/o Geo Honn Company of Vacaville, CA) 
on June 6, 2007 and May 16, 2007 respectively. The total amount for these three contracts is 
$3,681,098.50 broken down as follows: 
 

1. General Construction Cost ……………………… $2,921,801.00 
2. 15kV Class Indoor Switchgear ………………….  $   699,297.50 
3. Remote Terminal Unit ……………………………  $     60,000.00 

 
Staff and EUD’s power engineering consultant performed a thorough design and diligently prepared a 
comprehensive technical specification of the Killelea Substation Rehabilitation Project. However, during 
the construction and equipment manufacturing stage, additional tasks and revisions will likely become 
apparent that are necessary for implementation to enhance the functionality of the project.  
 
Time is of the essence for this project. It must be complete prior to the summer of 2008. The construction 
period for the rehabilitation project is only seven (7) months covering the acquisition of required permits 
from both County and City, demolition and disposal, site preparation, construction and installation, test 
and commissioning, and energization of the substation facility on May 1, 2008. The project schedule was 
reasonably planned and included a few weeks of cushion. Some of this cushion has already been 
consumed due to delays encountered by the general contractor in obtaining air quality permit form the 
County. In addition, project construction might be exposed to potential inclement weather conditions that 
may affect completion.  
 
Authorizing the City Manager to approve change orders concerning project cost and time would hasten 
business processes as well as insure continuity of construction and increase project efficiency and 
effectiveness. Staff recommends that the City Council authorize the City Manager to approve future 
change orders for cost and time in an aggregate amount of up to $250,000. Staff will provide a summary 
of any change orders to the City Council as part of the project completion report. 
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FISCAL IMPACT: Will be based on actual cost of the approved change orders, not to exceed a total 

of $250,000. 
 
 
FUNDING: Transfer from Bond Proceeds to Account No. 161677 for Killelea Substation. 
 
 ________________________ 
 Kirk Evans, Budget Manager 
 
    _______________________________ 
    George F. Morrow 
    Electric Utility Director 
 
 
PREPARED BY:  Demy Bucaneg, Jr., P.E., Manager, Engineering & Operations 
 
GFM/DB/lst 




